
ID WBS Task Name Contact Resource
Initials

Duration

16 2.3 Ability to store output at any stage on demand GG 128 days
17 2.3.1 Store output from any stage: SamGrid development/integration GG PM 1 day

18 2.3.4 Store output from any stage: Production-level test GG JS 1 day

19 2.3.5 MILE 22: Store output from any stage of processing GG 0 days

20 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG 30 days
21 2.4.1 INPUT: Start Prod at Stage 2: D0runjob development GG PL 0 days

22 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM 21 days

23 2.4.3 Start Prod at Stage 2: Production-level test GG JS 3 days

24 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG 0 days

25 2.5 Error Recovery in Phased Processing GG 35 days
26 2.5.1 Error Recovery: SamGrid development/integration GG PM 1 day

27 2.5.2 Error Recovery: Production-level test GG JS 5 days

28 2.5.3 milestone: Error Recovery in Phased Processing GG 0 days

29 2.6 D0repro tools adapted to use Sam v7 request system GG 128 days
30 2.6.1 D0repro tools adaptation: First 50% implementation DW DW 40 days

31 2.6.2 D0repro tools adaptation: Next 40% implementation DW DW 32 days

32 2.6.3 D0repro tools adaptation: Request impact on SamGrid and/or D0runjob GG RDK,GG 4 days

33 2.6.8 D0repro tools adaptation: Fix python interface to SAM request system AL SS 12 days

34 2.6.9 DEFER: D0repro tools adaptation: Final 10% implementation DW DW 0 days

35 2.6.4 D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM 14 days

36 2.6.10 D0repro tools adaptation: Define test dataset GG MD 1 day

37 2.6.5 DEFER: D0repro tools adaptation: Adjust D0runjob to use request system GG PL,PM 0 days

38 2.6.7 DEFER - MILE 14: D0repro-tools uses Sam v7 request system GG 0 days

39 2.7 Resolve how to add production paths in future GG 22 days
40 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM 19 days

41 2.7.11 D0repro tools/Generalization changes: Production test GG MD 3 days

42 2.7.6 D0repro tools/Generalization changes: MC Production test GG JS 3 days

43 2.7.2 Resolve how to add production paths in future: Document GG PM 2 days

44 2.7.3 Resolve how to add production paths in future: D0 Approval GG ASB 1 day

45 2.7.4 MILE 20: How to add production paths in future - resolved GG 0 days

46 2.8 Support testing v7/d0runjob/SamGrid functionality GG 82 days
47 2.8.1 Survey current understanding of testing procedures GG RDK 6 days

48 2.8.2 D0GPCI FNAL testing meeting GG 1 day

49 2.8.3 Testing responsibilities, procedures proposal GG GG 12 days

50 2.8.4 Agreement on Component and Integration testing GG GG,PL 8 days

51 2.8.5 Evaluate how D0runjob should set up WN environment GG AB2 4 days

52 2.8.6 D0runjob sets up its own environment GG PL 6 days

53 2.8.7 Evaluate and sign-off on test facilities and procedures GGDEV,PL,DW,JS 5 days

54 2.8.8 MILE 18: Support testing v7/d0runjob/SamGrid functionality GG 0 days

55 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG 4 days
56 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 2 days

57 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days
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58 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG 0 days

62 2.10.4 Start Prod via SAM Definition from Stage 3+ of Prod GG 0 days

65 2.10.7 Write evaluation of extensions to development GG GG 6 days

75 3.1.2 Forwarding Node Installation Doc AL 68 days
76 3.1.2.1 INPUT: Fwd Node Install Doc: Recent Draft AL DZ 0 days

77 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS 25 days

78 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS 5 days

79 3.1.2.4 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL DZ,SS 5 days

80 3.1.2.5 Fwd Node Install Doc: Approve AL AL 1 day

81 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL DZ 2 days

82 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL 0 days

239 3.5.8 Create SamGrid Test Stand AL 16 days
240 3.5.8.7 REX ops and Run2Sys agree on/setup hardware config of test stand nodes AL SS 6 days

241 3.5.8.1 REX ops installs software on test fwd node (d0srv15) AL SS 1 day

242 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF 2 days

243 3.5.8.5 REX ops installs software on test queue node (old samgrid) AL SS 1 day

244 3.5.8.6 REX ops installs durable locations test machine AL SS 1 day

245 3.5.8.3 Trial use of SamGrid test stand AL SS 2 days

246 3.5.8.4 milestone: SamGrid test stand completed AL 0 days

363 5.2 Minimal Resource Brokering GG 20 days
364 5.2.1 Minimal Resource Brokering: Evaluate, determine best course of action GG GG 20 days

378 6.6 Write recommendations for productization of D0 Apps RDK RDK 4 days

382 7.1.1 EVAL: Ability to merge more than 1 stream from Reco RDK 0 days

384 7.2.1 EVAL: Ability to run TrigSim in MC Production RDK 0 days

386 7.3.1 EVAL: Skimming in Production RDK 0 days

387 7.4 EVAL: Fixing 0 days

389 7.5.1 EVAL: Run raw2sim on minbias files RDK 0 days

391 7.6.1 EVAL: Merging of reco-cert files RDK 0 days

392 7.6.2 Stand-alone production of reco-cert output on SamGrid 9 days
393 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK 9 days

395 7.7.1 EVAL: CAF Trees from Production RDK 0 days

397 7.9 EVAL: AADST RDK 0 days

398 7.10 EVAL: Grid Analysis RDK 0 days

403 7.12.1 D0 SamGrid Requests Evaluation: Draft version (v0.8) RDK RDK 5 days

405 7.12.9 D0 SamGrid Requests Evaluation: Review version (v0.9) RDK RDK 2 days
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Start Finish

Mon 7/9/07 Fri 1/11/08
Mon 7/9/07 Mon 7/9/07

Fri 1/11/08 Fri 1/11/08

Fri 1/11/08 Fri 1/11/08

Mon 7/2/07 Mon 8/13/07
Mon 7/2/07 Mon 7/2/07

Tue 7/10/07 Wed 8/8/07

Thu 8/9/07 Mon 8/13/07

Mon 8/13/07 Mon 8/13/07

Mon 7/2/07 Mon 8/20/07
Mon 7/2/07 Mon 7/2/07

Tue 8/14/07 Mon 8/20/07

Mon 8/20/07 Mon 8/20/07

Mon 7/30/07 Tue 2/5/08
Mon 7/30/07 Fri 9/21/07

Mon 9/24/07 Tue 11/6/07

Fri 10/12/07 Wed 10/17/07

Mon 11/26/07 Tue 12/11/07

Tue 2/5/08 Tue 2/5/08

Mon 12/10/07 Wed 1/2/08

Mon 1/7/08 Mon 1/7/08

Mon 12/10/07 Mon 12/10/07

Tue 2/5/08 Tue 2/5/08

Tue 1/22/08 Wed 2/20/08
Tue 1/22/08 Fri 2/15/08

Mon 2/18/08 Wed 2/20/08

Mon 2/18/08 Wed 2/20/08

Mon 2/18/08 Tue 2/19/08

Wed 2/20/08 Wed 2/20/08

Wed 2/20/08 Wed 2/20/08

Wed 9/12/07 Fri 1/11/08
Wed 9/12/07 Wed 9/19/07

Thu 9/20/07 Thu 9/20/07

Mon 10/1/07 Tue 10/16/07

Wed 10/17/07 Fri 10/26/07

Tue 11/6/07 Fri 11/9/07

Mon 11/12/07 Mon 11/19/07

Mon 1/7/08 Fri 1/11/08

Fri 1/11/08 Fri 1/11/08

Mon 2/18/08 Thu 2/21/08
Mon 2/18/08 Tue 2/19/08

Wed 2/20/08 Thu 2/21/08

PM Store output from any stage: SamGrid development/integration

7/2 INPUT: Start Prod at Stage 2: D0runjob development
PM Start Prod at Stage 2: SamGrid development/integration

JS Start Prod at Stage 2: Production-level test
8/13 MILE 2: Start (MC) Production at Stage 2 - Working

PM Error Recovery: SamGrid development/integration
JS Error Recovery: Production-level test

8/20 milestone: Error Recovery in Phased Processing

DW

RDK

23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15
July 2007 August 2007 September 2007
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Start Finish

Thu 2/21/08 Thu 2/21/08

Fri 2/8/08 Fri 2/8/08

Fri 2/1/08 Fri 2/8/08

Mon 7/2/07 Fri 10/5/07
Mon 7/2/07 Mon 7/2/07

Mon 7/16/07 Fri 8/17/07

Mon 8/20/07 Fri 8/24/07

Wed 9/26/07 Tue 10/2/07

Wed 10/3/07 Wed 10/3/07

Thu 10/4/07 Fri 10/5/07

Fri 10/5/07 Fri 10/5/07

Fri 2/1/08 Fri 2/22/08
Fri 2/1/08 Fri 2/8/08

Fri 2/15/08 Fri 2/15/08

Tue 2/12/08 Wed 2/13/08

Tue 2/19/08 Tue 2/19/08

Wed 2/20/08 Wed 2/20/08

Thu 2/21/08 Fri 2/22/08

Fri 2/22/08 Fri 2/22/08

Tue 11/13/07 Wed 12/12/07
Tue 11/13/07 Wed 12/12/07

Tue 2/19/08 Fri 2/22/08

Thu 2/14/08 Thu 2/14/08

Thu 2/14/08 Thu 2/14/08

Thu 2/14/08 Thu 2/14/08

Thu 2/14/08 Thu 2/14/08

Thu 2/14/08 Thu 2/14/08

Thu 2/14/08 Thu 2/14/08

Tue 10/23/07 Fri 11/2/07
Tue 10/23/07 Fri 11/2/07

Thu 2/14/08 Thu 2/14/08

Thu 2/14/08 Thu 2/14/08

Thu 2/14/08 Thu 2/14/08

Wed 2/6/08 Tue 2/12/08

Wed 2/13/08 Thu 2/14/08

7/2 INPUT: Fwd Node Install Doc: Recent Draft
SS Fwd Node Install Doc: Hardware prep attempt

SS Fwd Node Install Doc: Feed-back

23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15
July 2007 August 2007 September 2007
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D0repro tools adaptation: First 50% implementation
DW D0repro tools adaptation: Next 40% implementation

RDK,GG D0repro tools adaptation: Request impact on SamGrid and/or D0runjob
SS D0repro tools adaptation: Fix python in

PM

12/10 DEFER: D0repro tools adaptation: Adjust

Survey current understanding of testing procedures

D0GPCI FNAL testing meeting
GG Testing responsibilities, procedures proposal

GG,PL Agreement on Component and Integration testing
AB2 Evaluate how D0runjob should set up WN environment

PL D0runjob sets up its own environment
DEV,P

18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5 8 11 14 17 20 23 26 29
October 2007 November 2007 December 2007 J
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DZ,SS Fwd Node Install Doc: Integrate Dehong and Steve's documents
AL Fwd Node Install Doc: Approve

DZ Fwd Node Install Doc: Integrate into SamGrid Installation Manual
10/5 milestone: Fwd Node Install Doc: Completed

GG Minimal Resource Brokering: Evalua

RDK Develop WBS for implementing S/A Recocert on SamGrid

18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5 8 11 14 17 20 23 26 29
October 2007 November 2007 December 2007 J
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JS Store output from any stage: Production-level test
1/11 MILE 22: Store output from any stage of processing

 interface to SAM request system
2/5 DEFER: D0repro tools adaptation: Final 10% implementation

D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App
MD D0repro tools adaptation: Define test dataset

st D0runjob to use request system
2/5 DEFER - MILE 14: D0repro-tools uses Sam v7 request system

PM Generalization of Job Types according to I/O Characteristics
MD D0repro tools/Generalization changes: Production test
JS D0repro tools/Generalization changes: MC Production test

PM Resolve how to add production paths in future: Document
ASB Resolve how to add production paths in future: D0 Approval

2/20 MILE 20: How to add production paths in future - resolved

,PL,DW,JS Evaluate and sign-off on test facilities and procedures
1/11 MILE 18: Support testing v7/d0runjob/SamGrid functionality

PM Start Prod at Stage 2: SamGrid notification=all bug fix
JS Start Prod at Stage 2: Production-level re-test

1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12
January 2008 February 2008 March 2008 April 2008

Page 7



2/21 milestone: Start Prod at Stage 2 Ready for Production Release
2/8 Start Prod via SAM Definition from Stage 3+ of Prod

GG Write evaluation of extensions to development

SS REX ops and Run2Sys agree on/setup hardware config of test stand nodes
SS REX ops installs software on test fwd node (d0srv15)

FEF Admins fix disk on test queue node (old samgrid)
SS REX ops installs software on test queue node (old samgrid)

SS REX ops installs durable locations test machine
SS Trial use of SamGrid test stand

2/22 milestone: SamGrid test stand completed

uate, determine best course of action
RDK Write recommendations for productization of D0 Apps

2/14 EVAL: Ability to merge more than 1 stream from Reco
2/14 EVAL: Ability to run TrigSim in MC Production
2/14 EVAL: Skimming in Production
2/14 EVAL: Fixing
2/14 EVAL: Run raw2sim on minbias files
2/14 EVAL: Merging of reco-cert files

2/14 EVAL: CAF Trees from Production
2/14 EVAL: AADST
2/14 EVAL: Grid Analysis

RDK D0 SamGrid Requests Evaluation: Draft version (v0.8)
RDK D0 SamGrid Requests Evaluation: Review version (v0.9)

1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12
January 2008 February 2008 March 2008 April 2008
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